

CONFIDENTIAL

2 October 1958

PHASE I**Objectives**

1. Operate the system as it now exists to the extent and under the variety of conditions necessary to establish system performance capabilities.
2. Based on #1 above make necessary modifications to the system to assure the best possible overall performance.
3. Demonstrate. A good one this time.

PHASE II

4. Consider operational problems and their effect on system design (possible recording of output, size, etc.)
5. Design a complete system based on work to date.
6. Build system - test - debug - complete
7. Prepare operational manuals and trouble shooting guide.
8. Deliver

From [redacted] a formal proposal
will be coming the 1st of Nov 58.

ORIGINAL CLEY 235974
☐ DECL ☒ REVW ON 2015
EXT BYND 6 YRS BY 54714
REASON 32(3)

DOC	<u>17</u>	REV DATE	<u>030780</u>	BY	<u>01098</u>
ORIG COMP	<u>08</u>	GPI	<u>36</u>	TYPE	<u>30</u>
ORIG CLASS	<u>1</u>	PAGES	<u>1</u>	REV CLASS	<u>L</u>
JUST	<u>22</u>	NEXT REV	<u>2018</u>	AUTH:	HR 742